

# Table of Contents

<b>Preface to Second Edition</b>	<b>xxi</b>
<b>Introduction</b>	<b>1</b>
<b>PART I: INTRODUCTION TO PROJECT MANAGEMENT</b>	<b>7</b>
<b>1: The Principles of Project Management</b>	<b>9</b>
A Project Manager's Value to an Organization	9
The Difference Between a Project, Program, and Portfolio	9
The Structure of Project Management	11
<i>Standards/Frameworks</i>	11
<i>Methodology</i>	12
<i>Project Direction</i>	12
The Role of a Project Manager	13
<i>Management</i>	15
<i>Communication</i>	15
<i>Presentations and Reporting</i>	16
<i>Project Documentation</i>	16
<i>Estimation</i>	17
<i>Project Scheduling</i>	18
<i>Managing the Project Team</i>	19
<i>Virtual Management</i>	19
<i>Conflict and Change Management</i>	20
<i>Contributing to the Company's Management Team</i>	20
<i>Dual Roles</i>	20
<i>Being an Employee</i>	21

Skills Required for Effective Project Management	21
<i>Organizational Skills</i>	22
<i>Leadership</i>	23
<i>People Management</i>	24
<i>Communication</i>	25
<i>Time Management</i>	26
<i>Technical or Specialized Knowledge and Understanding</i>	27
<i>Business Management</i>	28
<i>Creating and Giving Presentations</i>	29
<i>Tools</i>	30
The Characteristics of a Project	30
How to Measure Project Success	31
Different Types of Organizational Structure	31
<i>Traditional (Functional) Management</i>	31
<i>Projectized Management</i>	33
<i>Matrix Management</i>	35
The Project Management Office	37
<b>2: Project Lifecycle, Methodologies, and Standards</b>	<b>39</b>
Project Lifecycle	40
The Project Lifecycle Phases	41
<i>Planning</i>	43
<i>Design</i>	44
<i>Development</i>	45
<i>Integration</i>	45
<i>Deployment (Launch)</i>	46
<i>Post-Deployment</i>	46
<i>Project Direction</i>	47
Managing Each Step of the Project Lifecycle	47
Project Stage Gates	49
Sarbanes-Oxley Act (SOX)	50
Project Management and Quality Management Standards	52
<i>Project Management Institute (PMI)</i>	52
<i>Office of Government Commerce (OGC)</i>	52
<i>Six Sigma®</i>	53
<i>Software Engineering Institute (SEI) Capability Maturity Model Integration® (CMMI)</i>	53
<i>International Organization for Standardization® (ISO)</i>	54
PMBOK® Guide vs. PRINCE2	55

---

<b>PART II: PLANNING YOUR PROJECT</b>	<b>57</b>
<b>3: Initiating a Project</b>	<b>59</b>
Project Concept	62
<i>The Brainstorming Process</i>	63
<i>How Initial and High-Level Cost and Time Estimates Are Generated</i>	68
<i>Concept Approval</i>	70
The Project Proposal Process	71
<i>Request for Quote (RFQ)</i>	72
<i>Request for Information (RFI)</i>	72
<i>Request for Proposal (RFP)</i>	73
The Project Proposal Document	76
<i>Executive Summary</i>	77
<i>Corporate and Cultural Information</i>	78
<i>Previous Projects and Clients</i>	78
<i>Client References</i>	78
<i>Development Methodologies and Processes</i>	78
<i>Quality Assurance and Testing Processes and Procedures</i>	79
<i>Development Environment</i>	79
<i>Assumptions</i>	79
<i>The Problem</i>	79
<i>Proposed Solution(s)</i>	79
<i>Constraints, Limitations, and Risks</i>	80
<i>Proposed Project Phases</i>	80
<i>Milestones and Deliverables</i>	80
<i>The Proposed Project Team</i>	81
<i>Costs and Payment Details</i>	81
<i>Terms and Conditions</i>	81
<i>Proposal Submission and Questions</i>	81
<i>Proposal Acceptance and Approval</i>	81
Project Proposal Approval	82
The Different Kinds of Projects	83
<i>Internal vs. External</i>	84
<i>Desktop vs. Web vs. Mobile</i>	87
<i>Software vs. Hardware</i>	93
The Different Kinds of Stakeholders	97
The Different Kinds of Resources	99
<i>People</i>	100

<i>Equipment</i>	104
<i>Supplies</i>	107
<i>Time</i>	107
<i>Money</i>	108
<b>4: Project Definition</b>	<b>111</b>
Project Charter	112
Creating the Project Charter Document	114
<i>Project Name</i>	114
<i>Client Name</i>	115
<i>Decision Makers &amp; Steering Committee</i>	115
<i>Project Stakeholders</i>	117
<i>Project Description and Goals</i>	117
<i>Business Case</i>	118
<i>Key Business Requirements</i>	119
<i>Project Objectives</i>	121
<i>Benefits</i>	122
<i>Target Audience</i>	125
<i>The Problem</i>	127
<i>The Solution</i>	128
<i>Project Scope</i>	129
<i>Prerequisites</i>	132
<i>Assumptions</i>	134
<i>Project Constraints</i>	135
<i>Project Risks</i>	135
<i>Time and Costs</i>	139
<i>Project Organization</i>	142
<i>Project Charter Approval Process</i>	143
Finalize and Approve Project Charter	143
Marketing Requirements Document (MRD)	144
Budgets	145
<i>Understanding Budgets</i>	146
<i>Creating a Budget</i>	151
Statement of Work	151
Project Approval	151
<b>5: The Project Plan and Project Approach</b>	<b>153</b>
Understanding Quality Management	154

---

The Project Plan	158
Creating the Project Plan	159
<i>Project Charter Overview</i>	160
<i>Changes Since Project Charter Was Approved</i>	160
<i>Staffing Plan</i>	160
<i>Development Environment</i>	164
<i>High-Level Schedule</i>	165
<i>Deliverables and Milestones</i>	165
<i>Functional Requirements</i>	167
<i>Technical Requirements</i>	167
<i>Decision Support System (DSS) Plan</i>	169
<i>Quality Assurance Plan</i>	170
<i>Communication Plan</i>	171
<i>Deployment Plan</i>	174
<i>Operations Plan</i>	175
<i>Training Plan</i>	175
<i>Risk Management Plan</i>	176
<i>Measurement Plan</i>	178
<i>Procurement Plan</i>	179
<i>Client Acceptance Criteria</i>	179
<i>Project Plan Approval</i>	179
Project Approach	179
<i>Project Lifecycle</i>	181
<i>Change Control Process</i>	181
<i>Technical Processes</i>	185
<i>Organizational Processes</i>	187
<i>Client Processes</i>	188
<i>Vendor Processes</i>	188
<i>Defect Tracking Process</i>	188
<i>Decision Support System (DSS) Process</i>	189
<i>Status Reporting Process</i>	190
<i>System Monitoring and Reporting Process</i>	192
<i>Required Project/Quality/Industry Standards</i>	192
<i>Special Processes or Considerations</i>	192
<i>Escalation Procedures</i>	193
<i>Project Documentation Process</i>	194
<i>Project Approach Approval</i>	194

<b>6: Project Kickoff</b>	<b>195</b>
The Necessity of a Kickoff Meeting	196
Preparation for an Effective Kickoff Meeting	197
Preparing for a Virtual Kickoff Meeting	202
Creating the Meeting Agenda	205
Setting the Tone and Staying on Track	208
Documenting Meeting Minutes	211
Project Plan and Project Approach Approval	213
<b>PART III: CREATING THE PRODUCT</b>	<b>215</b>
<b>7: Designs and Specifications</b>	<b>217</b>
Designs and Specifications	220
<i>Network and System Architecture &amp; Design</i>	220
<i>Software System Architecture &amp; Design</i>	221
<i>Technical Design &amp; Specification</i>	222
<i>Database Design &amp; Specification</i>	223
<i>User Interface (UI) Design &amp; Specification</i>	224
Design Reviews	225
Final Estimates	226
Detailed Task Lists	227
<b>8: Project Scheduling</b>	<b>229</b>
Project Scheduling Tools	230
What Is a Project Schedule?	231
Information You Need Before You Start	232
Creating a Project Schedule	233
<i>Creating a Project Schedule File</i>	233
<i>Setting Project Options</i>	234
<i>Creating the Work Breakdown Structure (WBS)</i>	235
<i>Defining and Sequencing of Project Tasks</i>	235
<i>Entering Resource and Cost Information</i>	236
<i>Entering Task Durations</i>	236
<i>Identifying Dependencies</i>	236
<i>Assigning Resources</i>	238
<i>Tracking Milestones</i>	238
<i>Defining the Critical Path</i>	238
<i>Setting the Project Baseline</i>	239
Using Microsoft Project 2010	240

---

<i>The Ribbon</i>	240
<i>The Backstage</i>	242
<i>Quick Access Toolbar</i>	243
<i>Quick Access Menus</i>	243
Developing a Microsoft Project 2010 Schedule	244
<i>Create New Project Schedule File</i>	244
<i>Save Your Project Schedule</i>	246
<i>Enter Project Information</i>	248
<i>Set Up Project Options</i>	251
<i>Microsoft Project Views</i>	252
<i>Create the Work Breakdown Structure (WBS)</i>	254
<i>Manually Scheduled and Auto Scheduled Tasks</i>	262
<i>Define and Sequence First-Level Project Tasks</i>	263
<i>Define and Sequence Level 2 and Sub-Tasks</i>	266
<i>Add Resources and Costs</i>	268
<i>Enter Task Durations</i>	271
<i>Enter Task Dependencies</i>	273
<i>Change Working Time</i>	275
<i>Assign Resources to Tasks</i>	279
<i>Identify Over or Under Resource Allocations</i>	281
<i>Identify and Enter Milestones</i>	284
<i>Identifying and Adding Tasks to the Critical Path</i>	286
<i>Understanding the Indicator Column</i>	290
<i>Using the Task Inspector</i>	293
<i>Saving the Project Baseline</i>	294
<i>Comparing the Project Schedule to the Baseline</i>	297
Microsoft Project 2010 Templates	299
<i>Using Templates</i>	300
<i>Creating and Saving Your Own Templates</i>	302
<b>9: Project Development</b>	<b>305</b>
Setting and Managing Client Expectations	308
<i>Setting Client Expectations</i>	308
<i>Managing Client Expectations</i>	308
Managing Project Scope	315
<i>Scope Creep</i>	315
<i>Feature Creep</i>	320
Managing the Seven Project Constraints	322

Managing Workload	324
Tracking Progress and Reporting Status	326
<i>Tracking Team Member Progress</i>	328
<i>Urgent Issues Outside the Progress Reporting Cycle</i>	331
<i>Project Status Team Meeting</i>	331
<i>Project Status Reports and Project Review Meetings</i>	332
Updating the Project Schedule	336
Monitoring and Managing Progress	337
Tracking and Managing the Budget	340
<i>Calculating Earned Value Using Microsoft Project 2010</i>	342
<i>Using Standard Reports in Microsoft Project</i>	347
How to Stay Within Budget	350
Code and Security Reviews	355
Feature Complete	355
<b>10: Managing Obstacles, Risks, and Change Control</b>	<b>357</b>
How to Recognize When Trouble Is Brewing	357
Managing the Change Control Process	360
<i>Change Requests (CRs)</i>	361
<i>Emergency Change Requests (ECRs)</i>	367
Managing Risk	369
Managing Obstacles and Delays	372
Schedule Delays	374
Should You Hurry Up or Should You Wait?	380
<i>Hurry Up and Wait Syndrome</i>	380
<i>Wait and Hurry Up Disorder</i>	383
Recognizing a Failing Project	385
<b>11: Integration and Testing</b>	<b>387</b>
Quality Control	389
Quality Assurance	389
<i>The Role of Quality Assurance</i>	391
<i>Quality Assurance Organization</i>	391
<i>Quality Assurance Process</i>	392
<i>White Box vs. Black Box Testing</i>	395
Understanding the Different Types of Testing	397
<i>Integration Tests</i>	397
<i>Acceptance Testing</i>	397



---

<i>Exception Testing</i>	398
<i>Beta Testing</i>	398
<i>Usability Testing</i>	399
<i>Regression Testing</i>	399
<i>Benchmarking</i>	399
<i>Performance Testing</i>	400
<i>Security Testing</i>	400
Product Optimization	401
Product Help	401
Code Complete	401
Developing the Deployment Plan	402
Developing an Operations Plan	403
<i>Operations Guide</i>	404
<i>System Administrator Guide</i>	405
<i>The User Guide</i>	405
<i>Technical Support Guide</i>	406
<i>Customer Support Guide</i>	407
<i>Release Notes</i>	407
The Training Plan	407
Service Level Agreement (SLA)	408
<b>PART IV: PROJECT COMPLETION AND CLOSE</b>	<b>411</b>
<b>12: Project Completion</b>	<b>413</b>
Finalize the Deployment Plan	415
Deployment Steps	415
<i>Finalize the Product</i>	416
<i>Deployment Status Meetings</i>	416
<i>Training</i>	417
<i>Final Release Notes</i>	418
<i>Deployment</i>	418
Project Acceptance and Handoff	422
<i>Client Acceptance Agreement</i>	422
<i>Project Handoff</i>	425
<b>13: Project Closure</b>	<b>427</b>
Ongoing Training	429
Change Requests, Work Orders, and Defect Reports	429
Point Releases	430

Lessons Learned	430
<i>The Lessons Learned Meeting</i>	430
<i>Lessons Learned Process</i>	432
<i>Lesson Learned Tactical Plans</i>	435
<i>Lessons Learned Plan</i>	437
Project Closure	438
<i>Closing a Completed Project</i>	438
<i>Closing a Cancelled Project</i>	442
Disbanding the Project Team	443
<i>Celebrate!</i>	446
<b>PART V: PROJECT DIRECTION</b>	<b>449</b>
<b>14: Managing Communication</b>	<b>451</b>
Verbal Communication	451
Written Communication	454
<i>Email</i>	454
<i>Instant Messaging (IM)</i>	457
Conducting Effective and Productive Meetings	461
<i>Understanding Resistance to Meetings</i>	461
<i>Harness the Power of Meetings</i>	461
<i>Meeting Planning</i>	462
<i>Running a Meeting</i>	464
<i>Meeting Facilitation</i>	466
<i>The Bottom Line</i>	468
<i>Leadership and Direction</i>	469
<i>Eliciting Full Participation</i>	470
<i>Setting the Tone</i>	472
Meeting Minutes	473
Communicating with Formal Presentations	475
The Importance of Documentation	480
Open Communication	481
Political Correctness in the Workplace	484
<b>15: The Use of Social Media in Project Management</b>	<b>489</b>
What Is Social Media and How Is It Used?	490
<i>Social Networking</i>	491
<i>Business Networking</i>	492
<i>Information</i>	492

---

<i>Education</i>	493
<i>News</i>	494
<i>Entertainment</i>	495
<i>Marketing and Advertising</i>	496
The Big Four	497
<i>Facebook</i>	498
<i>LinkedIn</i>	499
<i>Twitter</i>	499
<i>YouTube</i>	500
The Generation Gap	501
<i>The Younger Generation</i>	502
<i>The Older Generation</i>	504
<i>Leveraging the Generational Strengths</i>	507
To Share or Not to Share?	507
Pluses and Minuses	512
Social Media Integration	513
<i>Facebook</i>	513
<i>LinkedIn</i>	514
<i>Twitter</i>	515
<i>YouTube</i>	515
<i>Wikis</i>	516
<i>Blogs</i>	517
<i>Online Games</i>	518
Getting Management Buy-In	519
Bringing Social Media In-House	520
<b>16: Leading, Growing, and Developing Your Team</b>	<b>523</b>
The Characteristics of a Successful Leader	523
Developing and Leading a Successful Team	524
Coaching and Development	530
Delegation	533
Motivation	535
Change Management	543
Managing Performance and Performance Reviews	548
Management Effectiveness	552
Empowerment	557
Leading the Virtual Team	559
Managing Conflict	560

Leadership and Communication Styles	570
Quick Guide to Styles	575
<i>Analytical</i>	575
<i>Amiable</i>	575
<i>Driver</i>	576
<i>Expressive</i>	576
<b>17: Personal Growth, Development, and Career Planning</b>	<b>577</b>
Avoiding Burnout	578
Personal Time Management	581
Ongoing Growth and Development	588
Creating a Career Plan	593
Developing New Skills	596
Career Advancement	598
<b>PART VI: PROCESS FRAMEWORKS</b>	<b>601</b>
<b>18: Project Management Body of Knowledge (PMBOK® Guide)</b>	<b>603</b>
Understanding PMBOK® Guide	603
How the Information in This Book Integrates with PMBOK® Guide	605
The Project Lifecycle	606
Document Names	608
Differences in Terminology Between FTPM and PMBOK® Guide	608
Processes and Knowledge Areas	608
<i>Processes</i>	609
<i>PMBOK® Guide Knowledge Areas</i>	609
<i>Knowledge Area Map</i>	610
Management and Leadership	612
<b>19: Projects IN Controlled Environments 2 (PRINCE2®)</b>	<b>615</b>
Understanding PRINCE2	615
How the Information in This Book Integrates with PRINCE2 Standards	616
The Project Lifecycle	618
How PRINCE2 Stages & Processes Map to FTPM Phases	620
Documentation Names	620
Differences in Terminology Between FTPM and PRINCE2	621
PRINCE2 Processes & Themes	621
<i>PRINCE2 Processes</i>	622
<i>PRINCE2 Themes</i>	624
Management and Leadership	625

---

<b>PART VII: APPENDICES</b>	<b>627</b>
<b>Appendix A: Case Study</b>	<b>629</b>
Project Name: Order Fulfillment and Inventory System (OFIS)	629
<i>Executive Overview</i>	629
<i>Customer (Client) Profile</i>	629
<i>Project Team</i>	629
<i>Project Description</i>	630
<i>Business Case</i>	630
<i>The Problem</i>	630
<i>Key Business Requirements</i>	631
<i>Challenges</i>	632
<i>Solution</i>	632
<i>Benefits</i>	633
<i>What Went Right</i>	634
<i>What Went Wrong</i>	634
<b>Appendix B: Project Success</b>	<b>635</b>
5 Keys to Project Success	635
Top 10 Reasons Projects Fail	636
<b>Appendix C: The Project Manager's Toolkit</b>	<b>637</b>
Project Management	638
Project Scheduling Software	639
<i>Desktop</i>	639
<i>Online</i>	639
Web Conferencing	639
Instant Messaging (IM)	639
Free Voice and Video Calls	640
Social and Business Networks	640
Online Learning	640
<i>Webinars</i>	640
<i>Virtual Classrooms</i>	640
Information Sharing	641
<i>Wikis</i>	641
<i>Blogs</i>	641
Presentations	641
Diagrams and Flowcharts	641
Virtual Sticky Notes	641

Recommended Reading	641
Other Suggestions	642
<b>Appendix D: Document Templates</b>	<b>643</b>
Document Index	643
Document Templates	648
<b>Index</b>	<b>679</b>